MARYLAND STATE HIGHWAY ADMINISTRATION

Upper Little Patuxent Stream
Restoration Construction to Begin

Plans have been finalized and approved for State Highway
Administration’s first Design-Build Stream Restoration project.
The construction phase is set to begin later this month.

Recent Progress: Upcoming Work:

e Design plans have been finalized e Crews will begin in-stream
and the Design-Build Team is construction once final plan
awaiting final approval. approval is received.

e Limits of disturbance have been e Crews will begin at Paul Mill
staked out, orange construction Road Access and work
fencing and construction access upstream.

has been installed.

PROJECT sCEPE

This stream restoration project consists of the destgmand_@onstructlon of stream and
floodplain improvements that will reduce erosion, excess sediments, nitrogen and phosphorus
discharged to the Upper Little Patuxent Riverin chézd,gounty The project site extends
approximately 3800 linear feet along the Little: PatUXent Riverand 600 linearfeet along an
unnamed tributary to the Little Patuxent in- the.C-Lra)LRogch"ve area of Ellicott City. The
project is part of SHA's efforts to implement the goals-of the Federal Clean Water Act by
completing initiatives that help filter runoff from roads a_ndg&“erimpervious surfaces.

—

SHA will eliminate unstable stream banks and clear debris jams and other obstructions -

~ contributing to excessive erosion and sediment deposits.. A combination of techniques
including stream bank grading, installing log structures within the stream channel, and -
~stabilization with trees, shrubs and herbaceous plants will be used to increase stream bank

stablllty and ultimately improve water quality. - o

o
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Installation of Orange Fencing and Construction Access
(June 2014)

PROJECT AT A GLANCE

LOCATION: UPPER LITTLE PATUXENT RIVER IN
HOWARD COUNTY, MD (ELLICOTT CITY)

COST: $1.7 MILLION

SHA PROJECT ENGINEER: PHIL BRENTLINGER
CONTRACTOR: ECOTONE, INC.

ANTICIPATED COMPLETION: SPRING 2015

PROGRESS
Design: 100 % Complete
Construction: To begin in August 2014

FOR MORE INFORMATION

Visit the project website at
http://apps.roads.maryland.gov/WebProjectLi
feCycle/Projectinformation.aspx?projectno=H
02065113

To submit comments or questions,
see the feedback section on the
website or call the field office at

. 410-480-8257 S,L@EHM“\“\'




